

TechnoBiz IAM Solution

User Lifecycle Management

- **Objective:** To streamline user onboarding, access modification, and offboarding processes.
- **Solution:** Implement an automated user provisioning system integrated with TechnoBiz's HR database. This system will ensure that user access permissions are updated in real-time based on employment status changes. Additionally, a self-service portal will allow employees to request access changes with manager approval workflows.
- **Technology:** Utilise identity management software like SailPoint to automate user provisioning and de-provisioning. Integrate this software with HR systems using API connectors.

Access Control Mechanisms

- **Objective:** To strengthen access controls and reduce the risk of unauthorised access.
- **Solution:** Implement a role-based access control (RBAC) system. Define roles based on job responsibilities and grant permissions accordingly. Conduct regular access reviews and certifications to ensure alignment with roles.
- **Technology:** Implement a leading RBAC solution such as Oracle Identity Manager. Configure the system to assign permissions based on user roles and integrate it with TechnoBiz's Active Directory.

Alignment with Business Processes

- Our solutions are designed to seamlessly integrate with TechnoBiz's existing business processes. For user lifecycle management, the integration with the HR database ensures that access rights are always aligned with employment status. The self-service portal streamlines access change requests, reducing administrative overhead. Regarding access control mechanisms, our RBAC system aligns perfectly with TechCorp's organisational structure and job roles. Regular access reviews ensure that access permissions are continually aligned with evolving job responsibilities.

Alignment with Business Objectives

- These solutions contribute significantly to TechnoBiz's business objectives. By streamlining user lifecycle management, we enhance operational efficiency, reducing delays in granting access to new employees and minimising the risk of


unauthorised access. Strengthening access controls aligns with TechnoBiz's security and compliance objectives. It reduces the risk of data breaches and ensures that access permissions adhere to security policies.

Rationale

- Our choice of SailPoint for user lifecycle management is based on its robust automation capabilities and seamless integration with HR systems. Oracle Identity Manager is a recognised leader in RBAC solutions, offering scalability and customisation options to match TechCorp's needs.

In summary, our proposed IAM solutions align closely with TechCorp's business processes and objectives, enhancing security, operational efficiency, and user experience.

Project Timeline



Implementation

Phase 1: Implementation (Duration: 6 weeks)

Week 1-2 (November 15-28): IAM platform infrastructure setup and configuration

Week 3-4 (November 29 - December 12): Integration of IAM platform with existing systems

Week 5-6 (December 13-26): Finalising access policies and controls

Scope Overview:

- This phase focuses on setting up and implementing the IAM platform to meet TechCorp's security and access management needs.

Key Deliverables:

- IAM infrastructure setup and configuration
- Integration of IAM platform with existing systems
- Finalisation of access policies and controls

Objectives:

- Ensure the IAM platform is operational and configured according to specifications.
- Seamlessly integrate the IAM solution with TechCorp's existing systems.
- Establish comprehensive access policies to control user permissions effectively.

Activities:

- Infrastructure setup and configuration, including hardware and software deployment.
- Integration with various applications, databases, and directories.
- Development of access control policies and identity management rules.

Challenges:

- Ensuring minimal disruption to ongoing operations during implementation.
- Addressing compatibility issues during integration.
- Balancing strict security requirements with user convenience.

Success Criteria:

- A fully operational IAM platform that integrates smoothly with existing systems.
- Successful implementation without major disruptions to TechCorp's operations.
- Well-defined access policies and controls in place.

Testing

Phase 2: Testing (Duration: 4 weeks)

Week 7-8 (December 27 - January 9): Unit testing of individual IAM components

Week 9-10 (January 10-23): Integration testing with TechCorp's applications

Week 11-12 (January 24 - February 6): Security testing and vulnerability assessments

Week 13-14 (February 7-20): User acceptance testing and feedback collection

Scope Overview:

- This phase focuses on thoroughly testing the implemented IAM platform to ensure its functionality, security, and reliability.

Key Deliverables:

- Comprehensive testing plan
- Test environment setup
- Testing reports and documentation

Objectives:

- Validate the IAM platform's functionality under various scenarios.
- Identify and address vulnerabilities, if any.
- Ensure the platform meets security and performance standards.

Activities:

- Test plan development, including test cases and scenarios.
- Set-up of dedicated test environments.
- Execution of tests, reporting, and issue resolution.

Challenges:

- Ensuring test coverage for all platform aspects.
- Addressing and resolving identified vulnerabilities.
- Coordinating UAT with end-users' availability and schedules.

Success Criteria:

- Successful completion of all testing phases.
- Identification and resolution of vulnerabilities.
- User acceptance of the IAM platform's usability and functionality.

Testing Phases:

- Unit Testing** (2 weeks): Test individual components and features of the IAM platform.
- Integration Testing** (3 weeks): Assess the interaction between different modules and systems.
- User Acceptance Testing (UAT)** (4 weeks): Involve end-users to validate the system's usability.

Training

Phase 3: Training (Duration: 2 weeks)

Week 15 (February 21-27): Development of training materials

Week 16 (February 28 - March 6): Training sessions for TechCorp IT staff

Week 17 (March 7-13): Training sessions for end-users

Week 18 (March 14-20): Final documentation and knowledge transfer

Scope Overview:

- This phase focuses on preparing TechCorp's teams for efficient use of the newly implemented IAM platform.

Key Deliverables:

- Comprehensive training plan and materials
- Training sessions and workshops

Objectives:

- Ensure TechCorp's staff can effectively use the IAM platform.
- Minimise disruptions during the transition to the new system.
- Enhance user competence and confidence.

Activities:

- Needs analysis and assessment of training gaps.
- Creation of training materials and resources.
- Conducting training sessions and workshops.
- Post-training evaluation and feedback collection.

Challenges:

- Tailoring training to various user roles and technical backgrounds.
- Ensuring participation and engagement.
- Continual evaluation and adaptation of training materials.

Success Criteria:

- Successful completion of training phases.
- Positive feedback from trained staff.
- Efficient use of the IAM platform post-training.

Training Plan:

- Needs Assessment** (2 weeks): Identify training requirements and target audience.
- Training Material Development** (3 weeks): Create user-friendly manuals and tutorials.
- Training Delivery** (4 weeks): Conduct hands-on sessions and workshops.
- Evaluation** (2 weeks): Assess the effectiveness of training.

Conclusion and Next Steps

Key Achievements:

- Successful assessment of TechCorp's readiness for IAM.
- Robust design of tailored IAM solutions aligned with business goals.
- Detailed project scope for implementation, testing, and training phases.
- Clear project timeline and milestone identification.

Next Steps:

- As we move forward, the next steps involve the execution of our plan. This includes the initiation of the IAM platform implementation, thorough testing, and comprehensive training sessions.

Project Timeline:

- The project is set to kick off on November 15, with multiple milestones along the way.

Stay Connected:

- We encourage open communication and collaboration among team members. Regular status meetings will be scheduled to ensure that the project stays on track and any issues are promptly addressed.

Thank You:

- We extend our gratitude to the TechCorp team for their partnership in this important endeavour. Together, we will enhance TechCorp's cybersecurity and empower its workforce.

Questions?